
Long Range Facilities Planning Committee 
Meeting Minutes 

December 7, 2009 
 

Attendees:  Dr. Ines Segert    Dr. Nick Boren    
  Charles Oestreich   Christy Serrage    
  Linda Quinley   Dr. Oscar Carter 

Donald Ludwig   Dr. Jack Jensen  
  Bruce Whitesides   Dr. Tom Rose 
  Dr. Wanda Brown   Larry Jones 

Dr. Sally Beth Lyon   Tim Teddy     
 
Guests: Dr. Chris Belcher      
   
    
   
The meeting was called to order at 3:30 pm.   
 
1.  Minutes Approval 
Minutes from the November 23, 2009 meeting were approved with one change.    
Motion to approve – Donald Ludwig 
 
2. Update on Property Acquisitions – Charles Oestreich 
The sale of the Bethel Property has closed.  An RFP was advertised and bids have 
been received.  A meeting is scheduled on 12/9/09 with the low bidder to ensure their 
bid is complete and negotiate the removal of line items to meet our budget.  A 
recommendation will be presented at the January 2010 board meeting. 
 
The sale of the Hoods Property has closed.  An RFP was advertised and bids have 
been received.  A meeting is scheduled on 12/9/09 with the low bidder to ensure their 
bid is complete and negotiate the removal of line items to meet our budget.  A 
recommendation will be presented at the January 2010 board meeting. 
 
3. Update on Assessed Value – Linda Quinley 
The District had to pull back on assumptions due to debt services.  There is a 0% 
increase this year with a ½% in 2010, ½% in 2011 and then 1% in 2012.  This is down 
from the 1%, 1-1/2%, and 2% that was expected.  Previously $18 million would go into 
debt services now it will be $17.8 million.  If there is a change in operating budgets than 
need to make the same change across all budgets.  This will increase the capitalized 
interest on the 2010 bond from $3.6 million to $7 million.  There would also need to be a 
cut of $3.4 million out of the facilities budget in the bond plan. 
There were some large entities that have moved to a non-taxable status. 
The District will need to go to the bond election with the new assumption.  There will not 
be more exact numbers until July 2010. 
 

 



4. Revised 2010 Bond Plan – Dr. Nick Boren 
A handout, Tentative April 2010 $120 million Bond Plan, was presented to the 
committee.  
As requested at the November 12, 2009 meeting, $1 million was moved out of 
technology and add to facilities.   
A discussion developed on how to reduce costs for the proposed second elementary.  A 
question was asked as to whether the District could use the plans from Paxton Keeley 
to build the proposed elementary.  When Paxton Keeley was built in 2001, the District 
paid roughly $94/sq ft compared to $172/sq ft for Alpha Hart Lewis.  No land had to be 
purchased for Paxton Keeley, the land was partially donated and part of the Smithton 
project.  The original cost of Paxton Keeley was $9.8 million.  If the District were to build 
another Paxton Keeley it would cost more than the cost of Alpha Hart Lewis.  The 
District would need the approval of Hoerner to use the plans for Paxton Keeley. 
For the second new elementary, the District would like a minimum of 20 acres.  Money 
has been set aside from the proposed budget to purchase the land.    
The new elementary, using the plans of Alpha Hart Lewis, could be built with 2 pods 
with the option to add additional pods at a later date.  Building fewer pods could 
potentially save $7-8 million.   
The discovery of land and what type of building could dictate the amount. 
Another revision will need to be made to the bond plan to now show $7 million in 
capitalized interest, $10 million in facilities, and $15 for second new elementary.  A 
motion to present the draft bond plan, with the additional changes, to the board at the 
December 12, 2009 board meeting was put before the committee.  The motion passed. 
 
5. Draft Bond Language – Dr. Nick Boren 
A handout of the draft bond language was presented to the committee. 
The Finance Committee will need to propose and approve the final bond language.  
Bond money can not be used for items not included in the bond language.  For 
clarification purposes it was suggested to change the wording to of high school 
gymnasiums to “comprehensive high school gymnasiums” so that voters would be able 
to identify which schools were building new gyms.  It was also suggested to include the 
high impact items toward the beginning of the ballot language.  The bond election is 
scheduled for April 6, 2010. 
  
6. Discussion – Committee 
A meeting was scheduled for January 4, 2010 from 3:30-5:00 in the Board Room at the 
Administration Building. 
 
7. Adjourn 
The meeting adjourned at 4:35 pm.  Motion to adjourn – Donald Ludwig 


